
2001 BASELINE - REPRICING TO BRING MODELS FROM FY98 DOLLARS TO FY01 DOLLARS
SITE:     100-K-55

RA MODEL:  Underground / Above Ground Pipe

ERC LABOR

IN BASELINE DATABASE 5,737                    ERC MANUAL HOURS (HAMTC) FROM MCACES LABOR BACKUP PAGE 1
+ 11,899                  ERC NON-MANUAL HOURS FROM MCACES LABOR BACKUP PAGE 1

17,636                  TOTAL ERC HOURS

988,839$              ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
SEE NOTE 1 X 1.1892 DD FACTOR (1998 DD AT THE TIME THE MODELS WERE RUN)

X 1.0404 G&A FACTOR (1998 G&A AT THE TIME THE MODELS WERE RUN)
1,223,435$           TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)

IN BASELINE DATABASE
CALC BY BASELINE DATABASE

1,223,435$           TOTAL ERC LABOR AT THE TIME THE MODELS WERE RUN @ 1998 DOLLARS (FULLY BURDENED)
X 1.1463 LABOR FACTOR TO BRING 1998 LABOR DOLLARS TO 2001 LABOR DOLLARS (FULLY BURDENED) 

1,402,423$           TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)

ERC EQUIPMENT / MATERIAL/UNIT

16,697$                ERC EQUIPMENT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
502$                     ERC MATERIAL @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)

+ 237,921$              ERC UNIT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 2 (AB, NO MARKUP ITEMS)
255,120$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)

255,120$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @1998 DOLLARS (BASE, EXCLUDES BURDENS)
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE 274,509$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

274,509$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

343,876$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)

SUBCONTRACT

1,240,057$           ERC SUBCONTRACT @ 1998 DOLLARS (BASE, EXCLUDES BURDENS) PER MCACES SUMMARY PAGE 3 (S1 PRIME CONTRACTOR)
IN BASELINE DATABASE X 1.076 ESCALATION FACTOR TO BRING 1998 COSTS TO 2001 DOLLARS
CALC BY BASELINE DATABASE 1,334,301$           TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)

1,334,301$           TOTAL SUBCONTRACT @2001 DOLLARS (BASE, EXCLUDES BURDENS)
X 1.208 DD FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)
X 1.037 G&A FACTOR (FY2001 - 2003 DWP P3/PARADE SYSTEM GUIDANCE)

1,671,474$           TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)

TOTAL

1,402,423$           TOTAL ERC LABOR @ 2001 DOLLARS (FULLY BURDENED)
343,876$              TOTAL ERC EQUIPMENT / MATERIAL / UNIT @2001 DOLLARS (FULLY BURDENED)

1,671,474$           TOTAL SUBCONTRACT @2001 DOLLARS (FULLY BURDENED)
3,417,774$           TOTAL (INCLUDES BURDENS)

TYPICALLY CONTINGENCY IS NOT 3,417,774$           TOTAL (INCLUDES BURDENS)
CALCULATED BY THE MODEL + 806,595$              CONTINGENCY    @ 23.6% PER BHI CONTG. EVALUATION
BUT IS CALCULATED IN THE 4,224,368$           TOTAL (INCLUDES BURDENS AND CONTINGENCY)
BASELINE DATABASE

NOTES

1 THE APPLICATION OF DD AND G&A (BURDEN) IN THE BUILDUP OF THE ERC LABOR IS SLIGHTLY DIFFERENT THAN FOR MATERIAL, EQUIPMENT, UNIT, AND SUBCONTRACTS, AND OUR ESTIMATING TOOLS 
CANNOT HANDLE THE BURDEN DIFFERENTLY BETWEEN THE COST ELEMENTS, THEREFORE AN ESTIMATING WAGE IS USED IN THE CALCULATIONS.  THE ESTIMATING WAGE RATE IS THE FULLY 
BURDENED WAGE RATE WITH THE BURDEN PERCENTAGES REMOVED FROM TOTAL (EST. WAGE=FULLY BURDEN WAGE/DD FACTOR,/G&A FACTOR).  WHEN MCACES FACTORS IN DD AND G&A THE ERC 
LABOR COSTS ARE BROUGHT BACK UP TO THE REAL FULLY BURDEN LABOR COST.  THE ONLY PROBLEM THEN IS MCACES DOES NOT SHOW FULLY BURDEN ERC LABOR (AB NO MARKUP ITEM) 
THEREFORE THE BASELINE DATABASE IMPORT SPREADSHEET IS USED TO FACTOR IN THE BURDEN (USED IN THE MODEL) BACK INTO THE ERC LABOR.  WITH THE FULLY LOADED LABOR IN THE 
DATABASE IT IS ONLY A MATER OF APPLYING THE LABOR FACTOR TO BRING IT UP TO CURRENT RATES/PRICING LEVEL (EFFECTIVELY TAKES CARE OF CHANGES IN WAGE RATE, PAYROLL ADDS, 
OPERATING CENTER, CORPORATE ALLOCATION, DD, OVERHEADS, AND G&A).
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